

SECRET

NPIC/TSSG/RED-1777-69

MEMORANDUM FOR: Chief, Contracting & Procurement Staff, TSSG/NPIC

SUBJECT : Contract [REDACTED]

REFERENCE : Memorandum for the Record, NPIC/TSSG/RED-1776-69,
dated 26 August 1969

In accordance with the referenced memorandum, it is requested that approval be given to [REDACTED] to proceed into Phase II of the subject contract. Because the remaining funding will not complete the prototype as required under the contract, it is requested that documentation be obtained from the Contractor confirming his previous verbal commitment that he can complete all mechanical and optical detailing and reach the milestone of manufacturing and testing all the individual optical elements within the remaining funding [REDACTED]. After this documentation is obtained, it is requested that the Contractor be authorized to proceed to this first milestone. NPIC will continue to monitor the technical and managerial progress and, if satisfactory, will request additional funds at a later date to complete the prototype.

[REDACTED]
Chief, Technical Services & Support Group,
NPIC

Distribution:

- Original - Addressee
- 1 - NPIC/TSSG/RED
- 2 - NPIC/TSSG

Declass Review by NIMA/DOD

SECRET

Excluded from automatic
downgrading and
declassification